


Carrying over 30,000 vehicles a
day, it provides primary access to
many regional employment,
school, retail, health care
centers, and for emergency
service responders. Route 17,
including the Churchland Bridge,
is part of the Virginia
Department of Transportation’s
Hurricane Evacuation Route
system for the region. The bridge
is also important infrastructure
asset in terms of military
mobility, as Route 17 is part of
the Department of Defense’s
Strategic Highway Network
(STRAHNET).
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The Churchland Bridge
Replacement project is a locally
administered project (LAP) with
substantial funding committed
from the state through VDOT.
The Commonwealth provided
$21.85M in funds for the three
project phases: PE, RW and
Construction. VDOT was
significantly involved in the PE
and RW phases. They will
provide minimal oversight during
construction.

Page 4 • June 2020

Churchland Bridge Replacement



PROJECT AT A GLANCE

• City Department: Engineering 
and Technical Services

• Environmental: AH 
Environmental

• Engineer of Record: WSP

• Construction Administration 
Services: HDR/MBP

• Contractor: McLean 
Contracting Company
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PROJECT AT GLANCE (continued)

• Contract Award: $34,784,000

• Contract Time:
1000 calendar days

• Notice to Proceed:
June 15, 2020

• Estimated Completion Date: 
March 12, 2023
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PROJECT AT GLANCE (continued)

Permits: Coast Guard Bridge
Permit, USACE Nationwide
Permit, VMRC Permit, City Right
of Way Permit

Methodology: the project will be
constructed in 2 phases. Phase 1
will be divided into a preliminary
phase (contractor reference)
and full phase. The primary
objective in this phase is the
rehabilitation of the Southbound
Bridge and construction of the
majority of the 16” waterline.
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PROJECT AT GLANCE (continued)

The main activities in Phase 2
consist of demolishing the
existing Northbound Lanes,
furnishing and installing the new
bridge, and completing the
waterline.

Preliminary Phase 1: June 15,
2020 to September 2, 2020
(anticipated)

• traffic will remain on both
bridges in the outside
lanes while operations
take in the inside lanes
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